STATE OF HAWAII

FORM‘DPWCM s Department of Accounting and General Services
Division of Public Works
MONTHLY ESTIMATE
FOR THE MONTH OF  JuLY 2009
Date: Jufy 17, 2009

CONTRACTOR: SK Electric, Inc.
ADDRESS: 3523 Ala Haukulu Place Confract No. 56852 [w1
City, State ZIP: Honolulu, HI 96818 DAGS Job No. 22-10-0465
PROJECT TITLE: Install Energy Efficient Ballasts & Bulbs, Parking Lots A, P, Rand V
CONTRACT IFOR INSPECTION BRANCH USE

[ 1T SUBMITTAL REGISTER [ -1 COMMENCGEMENT REQUIREMENTS
Basic Contract Amount $ 158,000.00 |oue LY:

[ W] PROJECT SCHEDULE - INTTIAL 8 ONGOING

{11 DAILY REPORTS [ LFPAYROLL AFFIDAVITS

[MONTHLY ESTIMATE GHECKLIST
CHANGE ORDERS [ LY CONTRACT NUMBER i vf PROJECT NAME & LOCATION
Total $ 11,787.19 [ L1 'ALL SIGNATURES
Adjusted Contract Amount $ 169,787.19
WORK ACCOMPLISHED Basic Contract Change Order Total
Completed to Date 100.00% $ 158,000.00 100.00% $  11,787.19 3 169,787.19
Retained $ - $ - $ -
Amount Subject to Payment $ 158,000.00 $ 11,787.19 3 169,787.19
Payments to Date $ 150,100.00 $ 8725663 § 158,825.63
Payments Now Due $ 7,900.00 $ 3,061.56 $ 10,961.56
Payment No. 4 ¢hnal
Remarks:
1+ Gompued e Gnocked 2. | cartify that tha abave bill is comrect, just, that i
JUL 26 0o m mm&bm submitted, mwfﬁfﬁmi?&m’l' excusions nave been

Dater:
\J\u- 20 ;ubd

Date:

JUL 21 o

Araa Enginear/Architect

g?};&

4. Recommandaed:

SK Electric, Inc.

HName of Contractor

Lori S. Kawamura 07/17/09

Data;

JoL 21 2009

5, Apm':ivgd:;;.: -._“.» ;; e anch Chiu!orDistﬂc!Enngr

an%m Adinisteator

The Publ:Lc Works Administrator certifies
that change orders have been issued and the
work performed.

Data;

By signature / Tite: Secretary/Director Data



DPW-CIA 7/06

BASIC CONTRACT -~ PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: APRIL 2609

CONTRACTOR: SK Electric, Inc. Contract No.: 56852
PROJECT TiTLE: Install Energy Efficient Ballasts & Bulbs DAGS Job No.: 22-10-0465
- qiking Lots A,P, R aﬂ\p
a
lé')-i CONTRACT
] LICENSE BASIC CONTRACT! COMPL. %] RETN AMOUNT
O {PRIME CONTRACTOR  [TRADE NO. AMOUNT! TO DATE| CMPL % RETAINED
SK Eleclric, Inc. Electrical Contractar C-14558 $158,000]  $158,000| 100.00% 0% 30[A
SUB-
CONTRACT
LICENSE BASIC SUB-CONTRACT| COMPL. %] RETN AMOUNT
SUBCONTRACTOR TRADE NO. AMOUNT| TODATE| CMPL] %| RETAINED
$0 $0{_#DIviol 10% $0
$0 50| #DIV/O! 10% §0
#DIVIO! | 10% $0
#DIVial [ 10% 50
#DIV/ol | 10% $0
#DIvIO! 10% $0
#OIV/O! 10% 30
#DIviol | 10% 50
#OMV/O0! | 10% $0
#DIV/0} 10% 50
#Divio! 10% B0
#DIV/O! 0% 30
#OW/OL | 10% $0
#OWIoL [ 10% $0
#OIVIOL | 10% $0
#HOIV/OL 10% $0
#OIVIOI 10% 30
#DIvV/o! | 10% $0
Total Retained from Subs $0|B

| |BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) I $0|

| certify that the above retentions are correct for this request.

Checked/Verified by:

SK ELECTRIC, INC.

Name of Contractor @/F_
-
1
il j‘ Initial - Project Inspector or Engineer
o a |l
df b {M‘T’ 04/06/09

By Signaiure Date

NOTE:
Cofumnar totals shall be equal in dollar value to that on
the Monthly Estimate Sheet



DPW-CIA 7/05

CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAH
Department of Accounting and General Services
Division of Public Works

For the Month of: APRIL 2009

CONTRACTOR: SK Electric, Inc. Contract No.: 56852
FPROJECT TITLE: Install Energy Efficient Ballasts & Bulbs DAGS Job No.: 22-10-0465
Parking Lots A,P, RandV )
a CHANGE]
% CRDER
(e} LICENSE CHANGE ORDER|{ COMPL. %] RETH| AMOUNT
Ej’ PRIME CONTRACTOR |TRADE NOC. AMOUNT! TODATE| CMPL % RETAINED
SK Eleciric, Inc. Electrical Contractor C-14558 $11,787.19| $11,787.18| 100.00% 0% $0.00)A
CHANGE
ORDER SUB
LICENSE CHANGE ORDER SUBI COMPL. %| RETN{ AMOUNT
SUBCONTRACTOR TRADE NO. AMOUNT! TO DA'I'El CMPL % RETAINED
30 s0| #0ivioL | 10% $0
$0 so| #DIvio! 10% $0
#DIVIO! | 10% $0
#DIV/D! 10% $0
#DIV/D| 10% $0
#DIv/0) 10% $0
#DIvio! 10% 0
#DIVI! 10% $0
#DIVIO 10% $0
#DIVIO! 10% $0
#DIV/0! 10% 50
#DIVIOL | 10% $0
#ohvial | 10% 50
#DIV/Ol | 10% $0
#DWL | 10% $0
#DIVIO! 10% 50
#DIVIO! 10% $0
#DIV/0| 10% $0
Tolal Retained from Subs $0|B

| |CHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) |  $0.00]|

I certify that the above retentions are correet for this request.

Checked/Verified by:

SK Elechic, Ing.

Name of Contractor G ;
; L,
b %}MW_ Inittal - Project Inspector or Engineer
04/06/09

By Signafure Date

NOTE:
Columnar totals shall be equal in doflar value to that on
the Menthly Estimate Sheet



STATE OF HAWAII

DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS

PAYMENT NO.: 2 ¢ Final

BILLING MONTH: April-09

Monthly Payment Slip

PROJECT TITLE: PARKING LOTS A, P, R, AND V - INSTALLATION OF ENERGY

EFFICIENT BALLASTS & BULBS

DAGS JOB NO.: 2 2-10-0465

CONTRACTOR: SK ELECTRIC INC.

VENDOR CODE: 20818200

CONTRACT NO.: 56852

Original Contract Payment Suffix: 1
Suffix Eund Symbol Amount Earned Retainage Amount Due
01 S08-354M %$0.00 ($7,900.00) $7,900.00
Totals: (%$7,900.00) $7,900.00
Change Order Payment Suffix: 2
Suffix Eund Symbo] Amount Earned Retainage Amount Due
02 508-354M $2,602.32 ($459.24) $3,061.56
Totals: $2,602.32 ($459.24) $3,061.56
Grand Total: $2,602.32 ($8,359.24) $10,961.56

W@Z

Verlfjgd By

7/24/2009

DATE

(This Section for Administrative Services Office Use Only)

Vendor Code 20818200

Cost Code 3A1

D199 N7

Voucher No.

f}v ""];M/aé-}

Verified By




